

382-6

1
2
3
4 BILL NO. S-77-10-29


SPECIAL ORDINANCE NO. S-230-77.

5
6 AN ORDINANCE approving Change Order No.
7 1 in connection with Improvement Resol-
8 ution No. 5723-76.

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
10 FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to Carrington &
12 Associates, Inc., in connection with Sidewalk Project involving
13 Oxford Comm. Area, Improvement Resolution No. 5723-76, elevation
14 change between walk and curb necessitated more backfill dirt and
15 seeding, also additional curb was placed which was omitted in
16 original contract in the maount of \$3,657.05, as set out in the
17 specifications, is hereby in all things ratified, confirmed and
18 approved.

19 SECTION 2. This Ordinance shall be in full force and
20 effect from and after its passage and approval by the Mayor.
21
22

23
24 
25 Councilman

26
27
28
29
30
31
32
33
34
35
APPROVED AS TO FORM
AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by D. Schmitt, seconded by

Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 10-25-77

Charles W. Winters
CITY CLERK

Read the third time in full and on motion by W. New,

seconded by Hinga, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>X</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 11-8-77

Charles W. Winters
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. S-230-77 on the 8th day of November, 1977.

ATTEST: (SEAL)

Charles W. Winters
CITY CLERK

John Guckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of November, 1977, at the hour of 11:45 o'clock A M., E.S.T.

Charles W. Winters
CITY CLERK

Approved and signed by me this 10th day of November, 1977 at the hour of 10:00 o'clock A M., E.S.T.

Robert Thompson
MAYOR

Bill No. S-77-10-29

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance

Approving Change Order No. 1 in connection with Improvement Resolution

No. 5723-76

have had said Ordinance under consideration and beg leave to report back to the Common

Council that said Ordinance DO PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

CONCURRED IN

DATE 11-8-77 CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Public Works Date Oct. 5, 1977
From Kenneth N. Traylor, Street Engineer
Subject Change Order No. 1 - Oxford Community Association - Res. #5723-76



COPIES TO:

Attached find three (3) copies of Change Order No. 1 for Oxford Community Association, Res. #5723-76. Please execute and return two (2) copies to this office for distribution.

Kenneth N. Traylor
Kenneth N. Traylor
Street Engineer

KNT:jls

Enclosures (3)



65-88-15

10/10/77

65-88-15 10/10/77

Resolution No. 5723-1976
Board Order No. 43-76
Date Oct. 3, 1977

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
			Total Decrease	4,584.40	
			Total Increase		8,241.45
			Net (DECREASE) (Increase) Contract Price		3,657.05

The sum of \$ 3,657.05 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 89,584.35
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including this Change Order	\$ 93,241.40

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth M. Woods (Chief Street Engineer) Date: 10/3/77

Accepted by: George S. Calver (Contractor) Date 9/1/77

Approved by: Clarence C. Rogers (City Engineer) Date 10/5/77

Approved by: Henry P. Weinberg (Owner) Date 1/1/71

Attested by: Ursula Miller Date 10/10/77

Attested by: Ursula Miller Date 10/10/77

Change Order No.

Resolution No. 5723-76

Board Order No. 43-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Elevation change between walk and curb necessitated more

backfill dirt and consequently more seeding was required. Additional curb was

placed which should have been in the original contract.

2. Will proposed change alter size of the project? Yes X No

If yes, explain:

3. Affect on operation and maintenance cost of this project: Less future maintenance.

Less future maintenance.

Victor F. Bobay
Victor F. Bobay

Victor F. Bobay

Engineer

3826
RPM

- CARRINGTON & ASSOCIATES, CONTRACTOR

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - IMPROV. RES. NO. 5723-76 - OXFORD SDWK

DEPARTMENT REQUESTING ORDINANCE _____

BOARD OF PUBLIC WORKS

S-77-10-29

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 - CARRINGTON & ASSOCIATES, CONTRACTOR FOR SIDEWALK

PROJECT INVOLVING OXFORD COMM. AREA, IMPROVEMENT RESOLUTION NO. 5723-76. ELEVATION CHANGE BETWEEN
WALK AND CURB NECESSITATED MORE BACKFILL DIRT AND SEEDING. ALSO ADDITIONAL CURB WAS PLACED
WHICH WAS OMITTED IN ORIGINAL CONTRACT.

(SEE ATTACHED CHANGE ORDER)

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$93,241.40

EFFECT OF PASSAGE COMPLETION OF JOB PLUS LESS FUTURE MAINTENANCE AS A RESULT OF SAME.

EFFECT OF NON-PASSAGE EROSION WHERE ELEVATION CHANGE WAS MADE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) C D & P FUNDS - \$3,657.05

ASSIGNED TO COMMITTEE _____

EP

Public Works